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Major Scheduled Activities Planned 

 Continue Design Work on CP1C 

 Design Engineering for Utility Relocation 

 60% Design Engineering for Project Structures 

 Hazmat Abatement and Demolition at the Del Monte Building – Ongoing (Kern & G Street) 

 Hazmat Abatement and Demolition of Recently Acquired Parcels 
 

Key Topics  
 Sixty Six (66) parcels out of Three Hundred Fifty Eight (358) have been transferred to the Contractor to date. The 

Authority continues to work with Contractor to identify parcels critical to the project. Parcel acquisition is behind the dates 
specified in the Right of Way Acquisition Plan and continues to be a schedule risk.  

 Agreements have been executed with fifteen (15) 3rd parties, while agreements are still outstanding with ten (10) 3rd 
parties. Please note that some 3rd parties require multiple agreements.  
 

Key Work Accomplished this Period 
 Task orders for facility work were executed with Comcast, County of Madera, and Madera Irrigation District 

 60% design reviews were completed for Fresno River Viaduct, Ventura HST, Tulare HST, Olive Ave. Overhead, and 
West Shaw Ave. Overhead.  These were rejected due to lack of progress on the RM Tool, which was agreed to be 
provided with the 60% design submittals. 

 Contractor’s Combined Horizontal and Vertical Curve submittal in response to Directive Letter 00016 was reviewed 
with no objection. 

 Authority reviewed and provided comments to the Contractor for four (4) design variance requests (DVR) while four (4) 
more DVRs were resubmitted 

 Demolition of eight (8) structures to date, one (1) demolition remains in progress, four (4) demolitions are awaiting 
utility disconnects and six (6) await the initial hazmat survey test results to determine if abatement is required. 
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Pending Changes 
The Authority met with TPZP and established the following priority changes for resolution: 

Title Scope of Work Reason for Change 
Origin 

ROM 
Estimate/ 

Negotiated 

Funded by 
Contract 

Contingency 
Horizontal and 
Vertical Curve 

Changes to horizontal and 
vertical curve design criteria 

Revised design criteria CHSRA TBD Y 

Golden State 
Boulevard Redesign 

Design GSB as a 68-foot wide 
collector street 

City of Fresno request CHSRA TBD Y 

Revised Design 
Variance Request 
Form 

Replace the DV request form 
provided in the contract with a 
revised form 

Address issues encountered in the 
use of the contract-specified form 

CHSRA $0 No Cost 

BETP Task 4 
Salvage of architectural 
elements 

Reassignment of RC work to D/B CHSRA TBD Y 

CBA Administrative 
Addendum 1 

Incorporate addendum to CBA 
between CHSRA and the State 
Building Trades Council of 
California and the Signatory 
Craft Councils and Local Unions 

Additions to list of permanent 
arbitrators.  Add Operating 
Engineers Local 3 Northern 
California Master Agreement 
Substance Abuse Policy 

CHSRA $0 No Cost 

Revised Shear 
Wave Boring 

500’ test boring to perform site 
specific response analysis 

Revised design criteria CHSRA $300,000 Y 

 


